URS

Newmark/Muscoy Conference Call Notes
7 September 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:

X Dwayne Deutscher/URS [0 Kim Hoang/EPA

] DennisBane/URS X Jackie Lane/EPA

X Matt Dwyer/lURS ] Francisco Arcaute/EPA

X Adam Harvey/URS

X Connie Biedel/URS ] Stacey Aldstadt/SBMWD

X Kit Veldman/URS Corporation X Bill Bryden/SBMWD
[0 Russell Smith/'SBMWD

XI Tom Perina/CH2M Hill 0 Mark Eise/SBMWD

X Bob Kemmerle/E2 O] Terry Tonn/SBMWD
[0 LanaKennerly /SBMWD

| Contract | ssues

»  Dennisto advise Tom ASAP on status of WA 16 final reports.

| General

= After the conference call today, Bill to forward a copy of the draft 19" Street Treatment
Plant and Encanto Park Sequence of Operations. Mike Lowe (SBMWD) has reviewed it.
Adam to advise Paul Schultz that hisreview is requested.

=  Equipment for Well No. 112 is out of ground since it stopped operating. Evaluationisin
progress on whether the problem was caused by the motor or the pump. If bowlsor a
motor need to be ordered this could become a critical path item on the overall schedule.
Bill noted that latest information shows that motor isfine.

= CEQA letter from Marie (EPA) still needed by SBMWD for the DHS permit. Kimisaware
of thisand isworking on it. Bill stated that the DHS permit will be submitted tomorrow if
the CEQA letter is received today.

» The freeway/railroad boring pre-construction meeting is tentatively scheduled for 22
September, with work starting in late-October.

| Next Conference Call:

Monday, 13 August; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writenderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofe minutes contained herein will stand if natected within ten (10)
days of this writing.




